PROJECT
NAVIGATR, LTD.

September 13, 2012

Mr. Charles David Abshire (6SF-AP)
Remedial Project Manager

U.S. Environmental Protection Agency
Region 6

1445 Ross Avenue

Dallas, TX 75202-2773

RE:  August 2012 Monthly Report
United States of America and State of Texas v. Alcoa, Inc., et al.; CA No. 3:12-cv-00210
Malone Service Company Superfund Site - Texas City, TX

Dear Mr. Abshire:

On behalf of the Malone Cooperating Parties (MCP) and pursuant to the Consent Decree (CD) and
Statement of Work (SOW) for Remedial Design/Remedial Action (RD/RA) at the Malone Service
Company Superfund Site in Texas City, TX, attached please find the Monthly Report for August
2012.

Should you have any questions, please contact me at 919-539-1928 or bobp@projectnavigator.com.

Very Truly Yours,

Bol Pincewslsc

Robert Piniewski
Project Coordinator

cc: Fay Duke - TCEQ
Malone Cooperating Parties
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MALONE SERVICE COMPANY SUPERFUND SITE
MONTHLY PROGRESS REPORT FOR AUGUST 2012
Submitted September 13, 2012

SUMMARY OF WORK PERFORMED IN AUGUST 2012

a) The Scoping Meeting was held in Texas City, TX on August 1, 2012. EPA and TCEQ met
with MCP representatives and contractors, including PNL, ENTACT and EnSafe
(Independent Quality Assurance Team), to discuss the project. The meeting was followed by
a Site visit. Meeting notes were distributed to the EPA, TCEQ and MCP on August 8, 2012.

b) ENTACT has continued preparation of draft General RD/RA Work Plans and Component
Plans.

c) MCP representatives have continued efforts on the Cemetery Relocation. A revised Cemetery
Relocation Work Plan will be submitted to EPA in September/October 2012.

SUMMARY OF SAMPLING/TESTING RESULTS
a) None

DELIVERABLE STATUS & MODIFICATONS TO PLANS

a) ENTACT has continued preparation of the draft General RD/RA Work Plans and Component
Plans.

b) A summary of all Agency Communication is shown in Table One.

POTENTIAL PROBLEM AREAS and ACTIONS TO BE TAKEN
a) None

COMMUNITY RELATIONS ACTIVITIES

a) During the Scoping Meeting EPA requested that the MCP assist EPA with Community
Relations efforts. EPA is currently determining what level of support it will require. MCP
representatives will continue to coordinate this effort with the EPA RPM.

CHANGE IN PERSONNEL OR OPERATIONS
a) None

SCHEDULE

a) Based on the Scoping Meeting date of August 1, 2012, the MCP will submit the draft General
RD/RA Work Plans and Component Plans to EPA and TCEQ by October 30, 2012.

b) The draft Phase One RD Work Plan will be due to EPA 30 days after EPA approval of the
General RD/RA Work Plans and Component Plans.

PROJECTED WORK FOR NEXT TWO REPORTING PERIODS (SEPT and OCT 2012)

a) Prepare and submit General RD/RA Work Plans and Component Plans.

b) Prepare and submit responses to TCEQ comments on the ENTACT Quality Management
Plan.

¢) PNL will prepare a request for formal approval of the agreements reached during the Scoping
Meeting

d) Completion of other CD required submittals.

e) Continued efforts on the Cemetery Relocation.
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MCP
Submittal
Date
n/a

7/12/12

8/8/12

8/8/12

8/13/12

Table 1
Agency Communication Summary
Malone Service Company Superfund Site — Texas City, TX

Response
MCP From EPA EPA
Communication Summary Date Communication Summary
n/a 7/13/12 Lodging of Consent Decree
PNL submitted the Request for EPA approved ENTACT as the
Approval of Supervising Contractor 7/16/12 Supervising Contractor.
to EPA and the ENTACT Quiality
Management Plan (QMP).
PNL compiled and submitted the n/a
Scoping Meeting minutes.
PNL submitted the Notification of none
Project Coordinator.
PNL submitted the Documentation none

of Insurance Coverage.

Notes

On August 3, 2012 TCEQ provided
comments on the ENTACT QMP.
PNL and EPA have discussed the
comments and they will be
addressed in a comment/response
table submitted to EPA and TCEQ,
along with an updated QMP.

The MCP will prepare a request for
formal approval of the agreements
reached during the Scoping Meeting
between EPA and the MCP.
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